
 

 

CITY OF ST. AUGUSTA 
CITY COUNCIL MEETING 

DECEMBER 16, 2025 
7:00 pm 

AGENDA 
 
1. Call Meeting to Order – Mayor Schmitz. 
2. Pledge of Allegiance. 
3. Consent Agenda 
 3A. Bill’s Payable and Treasurer’s Report 

3B. Hire Curtis Weinrich as Part Time Snow Plow Driver ($22.39/hour) 
3C. Other 

4. Lynden Township Agreement Response 
5. Moore Engineer Open House Gaberdine Road & Trail Follow Up 
6. Council Member Comments/Purview. 
7. Clerks report –  

7A. Complaint on residential snow removal in Emerald Ponds. Letters sent to residents in 
Emerald Ponds and Blackberry Farms with a copy of the Ordinance 2007-17, and a 
definition of MN State Statute 160.2715. 

 
REMINDERS: Gaberdine Road Open House, Tuesday, December 16, 2025 5:00pm 

City Council Workshop Meeting, Tuesday, December 16, 2025 7:00pm 
 Christmas Day, Thursday, December 25, City Hall Closed 
 New Year’s Day, Thursday, January 1, City Hall Closed 
 Planning Commission Meeting, Monday, January 5, 2026 6:00pm 
 Regular City Council Meeting, Tuesday, January 6, 2026 7:00pm   
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April 4, 2025 

Bill McCabe, City Administrator 
City of St. Augusta 
1914 250th Street 
St. Augusta, MN 56301

RE: 2024 Otta Seal Improvements 
48th Avenue & Beaver Lake Road 
St. Augusta, MN 
Project Close Out Documents 
Moore Project No. 21008J

Dear Mr. McCabe, 

Enclosed with this letter are the project close out documents for the above referenced project. 

Please approve the Certificate of Substantial Completion (10/03/24) and the Partial Payment 
Request No. 2 – FINAL in the amount of $7,142.06, which will constitute final payment for the 
project. Upon approval, please sign copies of Certificate of Substantial Completion and Partial 
Payment Request No. 2 – FINAL, and return one copy to me, keeping one copy of each for your 
records. 

The remaining close-out documents are for your records. 

Please feel free to contact me if you have any questions or comments at 612-355-7726. 

Sincerely, 

Chris Bunders, PE 
Senior Project Manager 

Attachments – Certificate of Substantial Completion, 
Partial Payment Request No. 2 – FINAL,  
IC-134’s and Lien Waivers for Asphalt Surface Technologies Corp., 



EJCDC® C-625, Certificate of Substantial Completion. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 
Page 1 of 1 

CERTIFICATE OF SUBSTANTIAL COMPLETION 

Owner: City of St Augusta Owner’s Project No.: 
Engineer: Moore Engineering, Inc. Engineer’s Project No.: 21008J 
Contractor: Astech Corp. Contractor’s Project No.: 
Project: 3035 Otta Seal Improvements 
Contract Name: 48th Avenue & Beaver Lake Road 

This ☐ Preliminary ☒ Final Certificate of Substantial Completion applies to: 

☒ All Work ☐ The following specified portions of the Work:

Date of Substantial Completion: October 3, 2024 

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, 
Contractor, and Engineer, and found to be substantially complete. The Date of Substantial Completion of 
the Work or portion thereof designated above is hereby established, subject to the provisions of the 
Contract pertaining to Substantial Completion. The date of Substantial Completion in the final Certificate 
of Substantial Completion marks the commencement of the contractual correction period and 
applicable warranties required by the Contract. 

A punch list of items to be completed or corrected is attached to this Certificate. This list may not be all-
inclusive, and the failure to include any items on such list does not alter the responsibility of the 
Contractor to complete all Work in accordance with the Contract Documents. 

Amendments of contractual responsibilities recorded in this Certificate should be the product of mutual 
agreement of Owner and Contractor; see Paragraph 15.03.D of the General Conditions. 

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, 
utilities, insurance, and warranties upon Owner's use or occupancy of the Work must be as provided in 
the Contract, except as amended as follows: 

Amendments to Owner’s Responsibilities: ☒ None ☐ As follows: 

Amendments to Contractor’s Responsibilities: ☒ None ☐ As follows: 

The following documents are attached to and made a part of this Certificate: 

None 

This Certificate does not constitute an acceptance of Work not in accordance with the Contract 
Documents, nor is it a release of Contractor's obligation to complete the Work in accordance with the 
Contract Documents. 

Engineer 

By (signature): 

Name (printed):  

Title:  

Chris Bunders

Senior Project Manager



From

1.
2.
3.
4.

5.
a. X
b. X
c.

6.
7.
8.
9.

Payment Recommended By Engineer $

Payment Approved by Owner $

Contractor: Astech Corp. Contractor's Project No.:
Project: 48th Avenue & Beaver Lake Road

Contractor's Application for Payment
Owner: City of St. Augusta Owner's Project No.:
Engineer: Moore Engineering, Inc. Engineer's Project No.: 21008J

Application Period: 11/1/2024 to 3/1/2025

Contract: 2024 Otta Seal Improvements

Application No.: 2-FINAL Application Date: 3/20/2025

Total Work completed and materials stored to date 
(Sum of Column J Unit Price Total) 142,841.22$                
Retainage

Original Contract Price 140,842.80$                
Net change by Change Orders 6,564.00$                    
Current Contract Price (Line 1 + Line 2) 147,406.80$                

Total Retainage (Line 5.a + Line 5.b) -$                              
Amount eligible to date (Line 4 - Line 5.c) 142,841.22$                
Less previous payments (Line 6 from prior application) 135,699.16$                

 $       142,841.22 Work Completed -$                              
 $                        -   Stored Materials -$                              

(Line 8 or other - attach explanation of the other amount)

Contractor's Certification
The undersigned Contractor certifies, to the best of its knowledge, the following:
(1) All previous progress payments received from Owner on account of Work done under the Contract have been applied on account 
to discharge Contractor's legitimate obligations incurred in connection with the Work covered by prior Applications for Payment;
(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by this Application for 
Payment, will pass to Owner at time of payment free and clear of all liens, security interests, and encumbrances (except such as are 
covered by a bond acceptable to Owner indemnifying Owner against any such liens, security interest, or encumbrances); and
(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not defective.

Amount due this application 7,142.06$                    
Balance to finish, including retainage (Line 3 - Line 6) 4,565.58$                    

7,142.06
(Line 8 or other - attach explanation of the other amount)

Recommended by Engineer Approved by Owner

By: By:

Contractor:

Signature: Date:

Approved by Funding Agency

By: By:

Title: Title:

Date: Date:

Title: 0

Date: Date:

EJCDC C-620 Contractor's Application for Payment
(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved.

Asphalt SurfaceTechnologies Corporation
April 3, 2025



Owner: 0
Engineer: 21008J
Contractor: 0
Project:
Contract:

Application No.: 2-FINAL Application Period:  From 11/1/2024 to 3/1/2025 3/20/2025

A C D E F G H I J K L

Current Item
Quantity Units

Unit Price
($)

Value of Bid Item
(C X E)

($)

Estimated 
Quantity Installed 

This Period

Estimated 
Quantity 

Incorporated in 
the Work

Value of Work 
Completed to Date

(E X G)
($)

BASE BID
1 12000.0000 Mobilization 1.00                LS 21,000.00$           21,000.00$              1.00 21,000.00$              21,000.00$              100% -$                            
2 2211.60 Aggregate Base Special (CV) 120.00            5% 38.52$                   4,622.40$                0.00 -$                         -$                         0% 4,622.40$                  
3 2215.00 Full Depth Reclamation 10,940.00      SY 2.65$                     28,991.00$              10,940.00 28,991.00$              28,991.00$              100% -$                            
4 2357.00 Bituminous Otta Seal 10,940.00      SY 3.50$                     38,290.00$              10,940.00 38,290.00$              38,290.00$              100% -$                            
5 2357.00 Bituminous Emulsion 10,940.00      GAL 3.51$                     38,399.40$              11,322.00 39,740.22$              39,740.22$              103% (1,340.82)$                 
6 2563.00 Traffic Control 1.00                LS 2,500.00$              2,500.00$                1.00 2,500.00$                2,500.00$                100% -$                            
7 2573.00 Erosion Control 1.00                LS 7,040.00$              7,040.00$                1.00 7,040.00$                7,040.00$                100% -$                            

*Bolded "Current Item Quantity" indicates a change due to a Change Order Original Contract Totals 140,842.80$           137,561.22$           -$                       137,561.22$           0% 3,281.58$                  

1 Fog Seal 10,940.00      SY 0.60$                     6,564.00$                8,800.00                8,800.00 5,280.00$                5,280.00$                80% 1,284.00$                  
-                  -$                       -$                         0.00 -$                         -$                         -$                            

-                  -$                       -$                         0.00 -$                         -$                         -$                            
-                  -$                       -$                         0.00 -$                         -$                         -$                            

-                  -$                       -$                         0.00 -$                         -$                         -$                            
-                  -$                       -$                         0.00 -$                         -$                         -$                            

6,564.00$               5,280.00$               -$                       5,280.00$               80% 1,284.00$                  

147,406.80$           142,841.22$           -$                       142,841.22$           97% 4,565.58$                  

Additions Deductions Net Change
Change Order No. [1] 6,564.00$                -$                         6,564.00$                  
Change Order No. [2] -$                         -$                         -$                            
Change Order No. [3] -$                         -$                         -$                            

6,564.00$               -$                         6,564.00$                  

Progress Estimate - Unit Price Work Contractor's Application for Payment
City of St. Augusta Owner's Project No.:
Moore Engineering, Inc. Engineer's Project No.:
Astech Corp. Contractor's Project No.:
48th Avenue & Beaver Lake Road
2024 Otta Seal Improvements

B

Bid Item No. Description

Contract Information Work Completed

Materials 
Currently Stored 

(not in G)
($)

Work Completed 
and Materials 
Stored to Date 

(H + I)
($)

Application Date:

Current Contract

% of 
Value of 

Item
 (J / F)

(%)

Balance to Finish 
(F - J)

($)

Change Order No. [1]

Change Order No. [2]

Change Order No. [3]

Change Order Totals

Current Contract and Change Orders
 Project Totals

Change Order Summary

Change Order Totals

Unit Price 2-FINAL
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 2  of 2
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